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SF30 BLOCK 14 CONTINUATION: 

B. Based on negotiations of CHPRC’s cost proposal for this work, the below negotiated 
cost is established. 

Cost:  $  339,292 
Fee:  $    20,022 
Total: $  359,314 

C. The above cost ($339,292) and fee ($20,022) are added to the contract.   The fee of $20,022 is 

authorized for draw down upon execution of this contract modification as a fixed fee 

settlement. Section B, Table B.4-1 is updated as follows: 

a. CLIN 3, Estimated Contract Cost:  FY 2015 is increased from $109,906,035 to

$109,962,759, FY 2016 is increased from $114,993,607 to $115,276,175, and the Total

Option Period is increased from $515,584,484 to $515,923,776.

b. Total Option Period, Estimated Contract Cost:  FY 2015 is increased from $481,687,182 to

$481,743,906, FY 2016 is increased from $481,361,919 to $481,644,487, and the Total

Option Period is increased from $ $2,138,291,756 to $2,138,631,048.

c. Total Option Period, Available Fee:  FY 2016 is increased from $14,831,612 to

$14,851,634, and the Total Option Period is increased from to $64,437,270 to $64,457,292.

d. Total Option Period, Contract Price:  FY 2015 is increased from $494,211,657 to

$494,268,381, FY 2016 is increased from $496,193,531 to $496,496,121, and the Total

Option Period is increased from $2,202,729,026 to $2,203,088,340.

e. Total: Transition, Base & Option Periods, Total Contract Cost is increased from

$5,529,829,563 to $5,530,168,855.

f. Total: Transition, Base & Option Periods, Total Available Fee is increased from

$232,949,070 to $232,969,092.

g. Total: Transition, Base & Option Periods, Total Contract Price is increased from

$5,762,778,633 to $5,763,137,947.

D. Section B, Table B.4-2 is updated as follows: 

a. All CLINS Total: Base & Option Period and Deferred Work, Total Estimated Cost is

increased from $6,818,166,088 to $6,818,505,380.

b. All CLINS Total: Base & Option Period and Deferred Work, Total Estimated Fee is

increased from $278,167,909 to $278,187,931.
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c. All CLINS Total: Base & Option Period and Deferred Work, Total Contract Value is

increased from $7,096,333,997 to $7,096,693,311.

E. A redline/strikeout and replacement contract page B-7 (Table B.4-1) and B-8 (Table 

B.4-2) reflecting the above revisions is attached. Note that the starting values for 

the revisions to Table B.4-1 and Table B.4-2 are taken from Modification 460. 

F. This modification does not obligate additional funds or fee to the contract. 
Accordingly, work under the contract, such as that described herein, must be 
performed within the amount of funds which have been incrementally allotted to the 
contract in accordance with Clause I.81 - FAR 52.232-22 - Limitation of Funds (Apr 
1984). 

G. Contractor Statement of Release:  In consideration of the modification agreed to 

herein as complete equitable adjustment for CP 013 274 1579, Revision 0, the 

Contractor hereby releases the Government from any and all liability under this 

contract for further equitable adjustment attributable to such facts or 

circumstances giving rise to this change. 

There are no other changes to the terms and conditions of the contract. 

End of Modification 463. 
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Table B.4-1, Contract Cost and Contract Fee 

Contract Period Element FY 2008  

Transition 
Period 

Estimated 
Contract Cost 

$3,307,735  

Base Period  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 
Total Base 

Period 

CLIN 1 
Estimated 

Contract Cost 
$242,344,131 $167,820,630 $172,538,760 $140,743,022 $146,203,833 $869,650,376 

CLIN 2 
Estimated 

Contract Cost 
$75,639,289 $51,935,923 $31,526,503 $87,716,985 $86,759,625 $333,578,325 

CLIN 3 
Estimated 

Contract Cost 
$90,486,838 $87,952,596 $96,959,782 $82,824,087 $57,083,962 $415,307,265 

CLIN 4 
Estimated 

Contract Cost 
$0 $0 $0 $0 $0 $0 

CLIN 5 
Estimated 

Contract Cost 
$80,109,775 $86,402,202 $115,507,898 $108,104,103 $57,254,138 $447,378,116 

Total Base 
Period 

Estimated 
Contract Cost 

$488,580,033 $394,111,351 $416,532,943 $419,388,197 $347,301,558 $2,065,914,082 

Available Fee $22,875,910 $19,412,118 $17,852,099 $18,134,034 $17,766,524 $96,040,685 

Contract Price $511,455,943 $413,523,469 $434,385,042 $437,522,231 $365,068,082 $2,161,954,767 

CLIN 6 
Estimated 

Contract Cost 
$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Total  
Recovery Act 

Estimated 
Contract Cost 

$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115 

Contract Price $165,309,691 $581,758,235 $638,419,289 $9,299,890 $0 $1,394,787,105 

Total Base 
Period 

including 
Recovery Act 

Estimated 
Contract Cost 

$650,118,310 $960,017,310 $1,002,104,807 $428,688,087 $347,301,558 $3,388,230,072 

Available Fee $26,647,324 $35,264,394 $70,699,524 $18,134,034 $17,766,524 $168,511,800 

Contract Price $676,765,634 $995,281,704 $1,072,804,331 $446,822,121 $365,068,082 $3,556,741,872 

Option Period  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 
Total Option 

Period 

CLIN 1 
Estimated 

Contract Cost 
$146,705,527 $148,648,620  $148,065,962 $148,853,163  $154,079,666  $746,352,938 

CLIN 2 
Estimated 

Contract Cost 
$109,801,964 $130,054,531 $99,070,763 $9,584,033 $0 $348,511,291 

CLIN 3 
Estimated 

Contract Cost 
$73,890,207 

$109,906,035
$109,962,759 

$114,993,607$11
5,276,175 

$117,560,025  $99,234,610  
$515,584,484$515,

923,776 

CLIN 4 
Estimated 

Contract Cost 
$0 $1,831,613  $17,571,071  $35,312,341 $36,216,690 $90,931,715  

CLIN 5 
Estimated 

Contract Cost 
$60,521,824 $91,246,383 $101,660,516  $91,355,903  $92,126,702  $436,911,328  

Total Option 
Period 

Estimated 
Contract Cost 

$390,919,522 
$481,687,182
$481,743,906 

$481,361,919$48
1,644,487 

$402,665,465  $381,657,668  
$2,138,291,756$2,

138,631,048 

Available Fee $13,315,000 $12,524,475 
$14,831,612$14,

851,634 
$11,700,000  $12,066,183  

$64,437,270$64,45
7,292 

Contract Price $404,234,522 
$494,211,657
$494,268,381 

$496,193,531$49
6,496,121 

$412,865,465  $392,130,244  
$2,202,729,026$2,

203,088,340 

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost 

$5,529,829,563$5,530,168,855 

Total 
Available Fee 

$232,949,070$232,969,092 

Total Contract 
Price 

$5,762,778,633$5,763,137,947 
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Table B.4-2, Deferred Work 

 
 

CLIN 7 
 
 

Total: Base & 
Option Periods 

Total Contract 
Cost $1,288,336,525  

Total 
Available Fee $45,218,839  

Total Contract 
Price $1,333,555,364  

 
 

TOTAL ESTIMATED VALUE 

 
All CLINs 

 
Total: Base &  
Option Period 
and Deferred 

Work 

Total 
Estimated 

Cost 
$6,818,166,088$6,818,505,380 

Total 
Estimated Fee 

$278,167,909$278,187,931 

Total Contract 
Value 

$7,096,333,997$7,096,693,311 

 
 
B.5 CHANGES TO CONTRACT COST AND CONTRACT FEE 
 
(a) Funding. 
 

(1) DOE intends to obligate funding to the Contract in accordance with the Contract 
Price shown by fiscal year in Table B.4-1, Contract Cost and Contract Fee.  The 
Contractor shall not be entitled to an equitable adjustment to Available Fee if the 
obligated funding by fiscal year is within 10% of the amount shown in 
Table B.4-1. 

 
(2) If DOE does not obligate funding within the parameters detailed in paragraph 

(a)(1) above, the Contracting Officer may initiate a change or consider a request 
for an equitable adjustment to the Contract Price, and/or Schedule in accordance 
with the Section I Clause entitled, FAR 52.243-2, Changes – Cost 
Reimbursement, Alternates II, III, and IV. 

 
(b) Performance Risk. 
 

(1) Changes to Total Available Fee will accurately reflect the corresponding changes 
to the Contract with respect to performance risk as determined by DEAR 
915.404-4-70, DOE Structured Profit and Fee System, and implementation by 
the profit-analysis factors defined in FAR 15.404-4, Profit.  Accordingly, changes 
to the Contract resulting in an increase or decrease to the Contractor’s 
performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate 
increase or decrease to the Total Available Fee. 

 
(2) If performance risk changes, the Contracting Officer may initiate a change or 

consider a request for equitable adjustment  to Contract Price and/or Schedule in 
accordance with the Section I Clause entitled, FAR 52.243-2, Changes – Cost 
Reimbursement, Alternates II, III, and IV. 
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Table B.4-1, Contract Cost and Contract Fee 

Contract Period Element FY 2008  

Transition 
Period 

Estimated 
Contract Cost 

$3,307,735  

Base Period  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 
Total Base 

Period 

CLIN 1 
Estimated 

Contract Cost 
$242,344,131 $167,820,630 $172,538,760 $140,743,022 $146,203,833 $869,650,376 

CLIN 2 
Estimated 

Contract Cost 
$75,639,289 $51,935,923 $31,526,503 $87,716,985 $86,759,625 $333,578,325 

CLIN 3 
Estimated 

Contract Cost 
$90,486,838 $87,952,596 $96,959,782 $82,824,087 $57,083,962 $415,307,265 

CLIN 4 
Estimated 

Contract Cost 
$0 $0 $0 $0 $0 $0 

CLIN 5 
Estimated 

Contract Cost 
$80,109,775 $86,402,202 $115,507,898 $108,104,103 $57,254,138 $447,378,116 

Total Base 
Period 

Estimated 
Contract Cost 

$488,580,033 $394,111,351 $416,532,943 $419,388,197 $347,301,558 $2,065,914,082 

Available Fee $22,875,910 $19,412,118 $17,852,099 $18,134,034 $17,766,524 $96,040,685 

Contract Price $511,455,943 $413,523,469 $434,385,042 $437,522,231 $365,068,082 $2,161,954,767 

CLIN 6 
Estimated 

Contract Cost 
$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Total  
Recovery Act 

Estimated 
Contract Cost 

$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115 

Contract Price $165,309,691 $581,758,235 $638,419,289 $9,299,890 $0 $1,394,787,105 

Total Base 
Period 

including 
Recovery Act 

Estimated 
Contract Cost 

$650,118,310 $960,017,310 $1,002,104,807 $428,688,087 $347,301,558 $3,388,230,072 

Available Fee $26,647,324 $35,264,394 $70,699,524 $18,134,034 $17,766,524 $168,511,800 

Contract Price $676,765,634 $995,281,704 $1,072,804,331 $446,822,121 $365,068,082 $3,556,741,872 

Option Period  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 
Total Option 

Period 

CLIN 1 
Estimated 

Contract Cost 
$146,705,527 $148,648,620  $148,065,962 $148,853,163  $154,079,666  $746,352,938 

CLIN 2 
Estimated 

Contract Cost 
$109,801,964 $130,054,531 $99,070,763 $9,584,033 $0 $348,511,291 

CLIN 3 
Estimated 

Contract Cost 
$73,890,207 $109,962,759 $115,276,175 $117,560,025  $99,234,610  $515,923,776 

CLIN 4 
Estimated 

Contract Cost 
$0 $1,831,613  $17,571,071  $35,312,341 $36,216,690 $90,931,715  

CLIN 5 
Estimated 

Contract Cost 
$60,521,824 $91,246,383 $101,660,516  $91,355,903  $92,126,702  $436,911,328  

Total Option 
Period 

Estimated 
Contract Cost 

$390,919,522 $481,743,906 $481,644,487 $402,665,465  $381,657,668  $2,138,631,048 

Available Fee $13,315,000 $12,524,475 $14,851,634 $11,700,000  $12,066,183  $64,457,292 

Contract Price $404,234,522 $494,268,381 $496,496,121 $412,865,465  $392,130,244  $2,203,088,340 

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost 

$5,530,168,855 

Total 
Available Fee 

$232,969,092 

Total Contract 
Price 

$5,763,137,947 
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Table B.4-2, Deferred Work 

 
 

CLIN 7 
 
 

Total: Base & 
Option Periods 

Total Contract 
Cost $1,288,336,525  

Total 
Available Fee $45,218,839  

Total Contract 
Price $1,333,555,364  

 
 

TOTAL ESTIMATED VALUE 

 
All CLINs 

 
Total: Base &  
Option Period 
and Deferred 

Work 

Total 
Estimated 

Cost 
$6,818,505,380 

Total 
Estimated Fee 

$278,187,931 

Total Contract 
Value 

$7,096,693,311 

 
 
B.5 CHANGES TO CONTRACT COST AND CONTRACT FEE 
 
(a) Funding. 
 

(1) DOE intends to obligate funding to the Contract in accordance with the Contract 
Price shown by fiscal year in Table B.4-1, Contract Cost and Contract Fee.  The 
Contractor shall not be entitled to an equitable adjustment to Available Fee if the 
obligated funding by fiscal year is within 10% of the amount shown in 
Table B.4-1. 

 
(2) If DOE does not obligate funding within the parameters detailed in paragraph 

(a)(1) above, the Contracting Officer may initiate a change or consider a request 
for an equitable adjustment to the Contract Price, and/or Schedule in accordance 
with the Section I Clause entitled, FAR 52.243-2, Changes – Cost 
Reimbursement, Alternates II, III, and IV. 

 
(b) Performance Risk. 
 

(1) Changes to Total Available Fee will accurately reflect the corresponding changes 
to the Contract with respect to performance risk as determined by DEAR 
915.404-4-70, DOE Structured Profit and Fee System, and implementation by 
the profit-analysis factors defined in FAR 15.404-4, Profit.  Accordingly, changes 
to the Contract resulting in an increase or decrease to the Contractor’s 
performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate 
increase or decrease to the Total Available Fee. 

 
(2) If performance risk changes, the Contracting Officer may initiate a change or 

consider a request for equitable adjustment  to Contract Price and/or Schedule in 
accordance with the Section I Clause entitled, FAR 52.243-2, Changes – Cost 
Reimbursement, Alternates II, III, and IV. 

 


